

The same reference and sub-reference numbers as used in the logical framework matrix must be assigned to each outcome and related activities.

Activity carried out in the Programme Country: = (E.g. activity in France for two weeks in the first month of the project 2= under M1)

Activity carried out in the Partner Country (ies): X (E.g., activity in Tunisia for three weeks in the second month of the project: 3X under M2)

**WORKPLAN for project year 1**

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
1.1.	Analysis of PgC partners Knowledge/Skills/Practice in EMAB	9	3=	3=	3=									
1.2.	Analysis of PC partners Knowledge/Skills/Practice in EMAB	9	2x,3=	2x,3=	3X,2=									
1.3.	Analysis of existing curricula related to EMAB in both Programme and Partner Country partners	6	2X,2=	2X,2=	2X,2=									
1.4.	Analysis of labour market needs relevant to EMAB in PCs	4				2X,2=	2X,2=							
2.1.	Development of aims, specific competencies and learning outcomes of master curricula and LLL trainings in EMAB	15				3=	3=	3=	3=	3=				
2.2.	Development of courses design and syllabus for ECOBIAS curricula and LLL trainings	21						3=	3=	3=	3=	3=	3=	3=
2.3.	Purchasing of literature, software and laboratory equipment, installation and activation	8					1X	1X	1X	1X	1X	1X	1X	1X
2.4.	Theme-based training of teaching staff for acquiring new EMAB methods and field techniques	8									2X,2=	2X,2=	2X,2=	2X,2=
4.1.	Establishment of Quality Assurance Board	1	1X,1=											
4.2.	Development of Quality and Assurance Plan	2		2X,2=										
4.3.	Regular Quality Assurance Board meetings	5			1X,1=		1X,1=				1X,1=		1X,1=	1X,1=
4.4.	Inter-project coaching	3												3X
5.1.	Preparing project dissemination plan	3		1X,1=	1X,1=	1X,1=								
5.2.	Setting and updating of Project site	13		3=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=
5.3.	Design, printing, recording and publishing promo material	9			1X,1=	1X,1=	1X,1=		1X,1=			1X,1=	2X,1=	2X,1=
5.4.	Workshops at Partner Country HEI	3												3X
6.1.	Establishment of management board and Kick-off meeting	1	1=											
6.2.	Development of guidelines on the project management and reporting	2		2X,2=										
6.3.	Day-to-day coordination of project activities	13	1X,1=	1X,1=	1X,1=	1X,1=	2X,2=	1X,1=	1X,1=	1X,1=	1X,1=	1X,1=	1X,1=	1X,1=
6.4.	Regular Steering Committee and Project Management meetings	5			1X,1=		1X,1=				1X,1=		1X,1=	1X,1=