

WORKPLAN for project year 2

| Ref.nr/ Sub-ref nr | Activities | Total duration (number of weeks) | M1 | M2 | M3 | M4 | M5 | M6 | M7 | M8 | M9 | M10 | M11 | M12 |
|--------------------------|--|---|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|
| | Title | | | | | | | | | | | | | |
| 2.2. | Development of courses design and syllabus for ECOBIAS curricula and LLL trainings | 5 | 2= | 3= | | | | | | | | | | |
| 2.4. | Theme-based training of teaching staff for acquiring new EMAB methods and field techniques | 24 | 3X,3= | 3X,3= | 3X,3= | 3X,3= | 3X,2= | 3X,2= | 3X,2= | 3X,2= | | | | |
| 2.5. | Preparation of learning materials and field protocols using ICT tools | 21 | | 2X,2= | 2X,2= | 2X,2= | 2X,2= | 2X,2= | 2X,2= | 2X,2= | | | | |
| 2.6. | Accreditation/ approval of MSc curricula | 6 | | | | | | | | | | 2X | 2X | 2X |
| 2.7. | Implementation of developed MSc curricula | 16 | | | | | | | | | 4X | 4X | 4X | 4X |
| 2.8. | Accreditation/ approval of LLL courses for professionals | 6 | | | | | | | | | | 2X | 2X | 2X |
| 2.9. | Implementation of LLL courses for professionals | 4 | | | | | | | | | 2X | 2X | | |
| 3.1. | Establishment of regional academic network in EMAB | 5 | | | | | | | | | | 2X,1= | 3X,1= | |
| 3.2. | Development and updating of ECOBIAS-NET internet platform | 6 | | | | | | | | | | 2X,1= | 2X,2= | 2X,2= |
| 4.3. | Regular Quality Assurance Board meetings | 6 | | 1X,1= | | 1X,1= | 1X,1= | | 1X,1= | | | 1X,1= | | 1X,1= |
| 4.4. | Inter-project coaching | 3 | | | | | | | | | | | 3X | |
| 4.5. | External evaluation of the project | 6 | | | | 2X,2= | 2X,2= | 2X,2= | | | | | | |
| 4.6. | External financial control | 8 | | | | 2X,2= | 3X,3= | 3X,3= | | | | | | |
| 5.2. | Setting and updating of Project web site | 12 | 1= | 1= | 1= | 1= | 1= | 1= | 1= | 1= | 1= | 1= | 1= | 1= |
| 5.3. | Design, printing, recording and publishing promo material | 10 | | | 1X,1= | | 1X,1= | | 1X,1= | 1X,1= | | 2X,1= | 2X,1= | 2X,1= |
| 5.4. | Workshops at Partner Country HEI | 6 | | | | | 3x | | | | | 3X | | |
| 5.5. | Round tables with stakeholders | 4 | | | | | | | 2X | 2X | | | | |
| 5.6. | Open day at each Partner Country HEI | 6 | | | | | 3X | | | | 3X | | | |
| 6.3. | Day-to-day coordination of project activities | 13 | 1X,1= | 1X,1= | 1X,1= | 1X,1= | 2X,2= | 1X,1= | 1X,1= | 1X,1= | 1X,1= | 1X,1= | 1X,1= | 1X,1= |
| 6.4. | Regular Steering Committee and Project Management meetings | 6 | | 1X,1= | | 1X,1= | 1X,1= | | 1X,1= | | | 1X,1= | | 1X,1= |
| 6.5. | Submission of interim and final reports | 9 | | | | 2X,3= | 2x,3= | 2X,3= | | | | | | |